

**SECRET**

SEC-1721  
Copy 10 of 10

13 January 1961

MEMORANDUM FOR: Deputy Director (Plans)

TO: Acting Chief, DFD-ED/P *WB*

SUBJECT: Weekly Report No. 61-26

1. Pursuant to your request, attached is Weekly Report No. 61-26 covering the documents issued during the period 7 January to 13 January 1961.

2. The following unprogrammed items have been reported:

- (a) Long overdue IMAH and overhaul of System III equipment and the Airborne Recorder equipment plus a standardized redesign of the installations in the Articles [redacted] will necessitate an increase in the T & M Contract (STL 48-T-4050) of approximately [redacted]

25X1

25X1

25X1

3. The Definitive Westinghouse Contract (No. WR-1000) was issued, with funding through April 30, pursuant to program review with DD/P.

25X1

**SIGNED**

[redacted]  
Chief, Contracts Branch, DFD

Attachment:

Weekly Report No. 61-26

CB/DPD-ED/P [redacted] cc 25X1

Distribution:

- |                         |                       |
|-------------------------|-----------------------|
| Orig - DD/P w/att.      | 6 - FIN/DPD w/att.    |
| 2 - A/CH/DPD w/att.     | 7 - SAC/DPD w/att.    |
| 3 - CH/ED/DPD w/att.    | 8 - CH/ED/DPD w/att.  |
| 4 - CH/ADMIN/DPD w/att. | 9 - AF Auditor w/att. |
| 5 - CH/CR/DPD w/att.    | 10 - RI/DPD w/att.    |

6  
X  
2012  
85w82  
6-8532

**SECRET**